## Odayssey

SIMPLE GANTT CHART by Vertex42.com
https://www.vertex42.com/ExcelTemplates/simple-gantt-chart.html


START TASK ASSIGNED TO END Initiation Define goals 1/6/25 1/20/25 1/8/25 1/15/25 Assign tasks 1/23/25 1/23/25 Meeting with Tracy All Gannt Chart 1/23/25 1/30/25 Establish development All 1/15/25 1/25/25 environment Planning and design ERD & DFD 1/30/25 2/6/25 Frontend and back end All 2/1/25 2/8/25 Database Mockup 2/8/25 2/15/25 2/15/25 UI Mockup 2/8/25 Execution 3/9/25 Create prototype 2/16/25 Back-end Prototype Blade 2/16/25 3/9/25 Front-end Prototype Ezra 2/16/25 3/9/25 3/9/25 Documentation/ User G Will 2/18/25 5/1/25 3/19/25 Back-end full release Blade Front-end full release Ezra 3/19/25 5/1/25 **Evaluation** 3/10/25 3/24/25 Collect test data

3/31/25

4/14/25

**Mon, 1/6/2025** 

Display week: 1



Insert new rows ABOVE this one

2nd testing period All